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IOWACccess

March 2007 Monthly Status Report

Next IOWAccess Advisory Council Meeting

The next meeting of the IOWAccess Advisory Council meeting will be held on May 9, 2007 from 1:00 p.m. to 3:30 p.m. in the
Hoover State Office Building B Level Conference Rooms 2 and 3.

The agenda and attachments for this meeting will be e-mailed to council members and interested parties by close of business
Friday, May 4th.

Please contact Malcolm Huston (515-281-0393) if you have agenda items or if you need additional information.

New IOWAccess Website
The website for IOWAccess, including documents related to the IOWAccess Advisory Council, has been moved to a new
address: http://IOWAccess.iowa.gov

Revised Project Reporting

The project reports from the Information Technology Enterprise and lowa Interactive have been revised in an effort to present
more meaningful information.



http://IOWAccess.iowa.gov/
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Information Technology Enterprise — IOWAccess Project Status Report for March, 2007

Project Name

Requesting
Department

Active Projects

Inspections and
Appeals

Inspections and
Appeals

Inspections and
Appeals

Dept. of Public
Safety

Dept of Agricul-
ture

lowa Civil Rights
Commission

DAS - ITE

Targeted Small Busi-
ness Online

Social Gambling On-
line

Food Inspections Map-
ping

Criminal History Back-
ground Check

Soil Conservation
Grant application
(FARMS)

Civil Rights Public In-
terface (Stage 2 )

School Notification
Program

Amount

$45,000
$15,000

$55,000
$25,000
$7,000

$76,000

$47,375

$290,000

$90,000

$75000
$7650

Current Project Status

Moved application to Production 3/12. Media announcement will be made within the next
week, with Web address.

Continuing discussions with customer on business processes and possible improvements.
Also there may be a change required due to a change in legislation (volunteer EMS worker
events) that would have to be accommodated. This is customer funded work.

Continuing to review design/functionality as part of the Change Requests they are funding.
Waiting for customer to fully define those changes.

Waiting for customer to complete vetting of ITE staff member so they can have appropriate
rights to DPS system to continue work on data Web service. Can not proceed until the vet-
ting process has completed successfully.

Customer continues to do testing/training with remote office pilot group. They have identified
a few changes that they are funding. Working with Infrastructure group and Fed network
provider to resolve connectivity issues some of the offices are experiencing. 1/3 interface is
last piece of functionality that needs to be implemented.

Requirements and mockups are almost final. Expect to get signoff and begin coding.

Proceeding with enhancements and testing. Developing media interfaces and mar-
keting campaign.




ni
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Project Name

County Real Es-
tate Elec Gov
Adv Comm

County Real Es-
tate Elec Gov
Adv Comm

Dept of Natural
Resources

Dept of Natural
Resources

Dept of Natural
Resources

Dept of Natural
Resources

Dept of Natural
Resources

Dept of Natural
Resources

Dept of Econ De-
velopment

Child Advocacy
Board

Dept of Com-
merce Alcoholic
Beverages

Requesting
Department

Real Estate Informa-
tion Portal

Real Estate Informa-
tion Portal

Wastewater Discharge
Permit System

Environmental Compli-
ance and Enforcement
Tracking

Hunter Safety Educa-
tion

Hunter Safety Educa-
tion

Boat Dock Registration

Hazardous Substance
Incidents

One-stop Business
Shop

Child Advocacy Online

Licensing Enhance-
ments

Amount

$25,000

$146,000

$66,000
$137,900

$20,000
$10,000

$20,000

$50,000

$20,000
$20,000
$20,000

$20,000

$49,999
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Current Project Status

Planning Phase completed, Implementation Phase funding approved. Will move to
Completed.

Started conducting demo's in areas across the state to garner approval of project
and gather affiliate input.

Publish scanned permits, and ability to search, is now scheduled to Web 3/23.
Customer wanted to conduct additional testing. Target to complete Design 4/6.

Funding to transition to new IAccess funding model was approved. Continue to
draft and revise mockups. Target to finalize - 4/6.

Planning Phase complete. Design Phase funding approved. Will move this to
Completed.

Completing mockups and setting schedule for remaining Design Phase tasks. Tar-
geting 5/9 IOWAccess meeting for Implementation Request.

New project. Assembling team to begin Planning.

New project. Assembling team to begin Planning.

New project. Assembling team to begin Planning.

Progressing with Process Flow and Use Case definitions, target 3/30 completion.
Starting mockups.

Customer reported status
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Project Name Requesting Amount Current Project Status
Department
Dept of Com- Online Order Entry & $90,000 Customer reported status
merce Alcoholic Inventory Management
Beverages
Dept of Com- Licensing/Regulatory $45,000 Customer reported status
merce Alcoholic Documents Online
Beverages
Dept. Human Food Stamps - Web In-  $100,000 Customer reported status
Services take
Judicial Branch Supreme Court Com- $195,955 Customer reported status
missions
Completed Projects
Campaign Ethics WRS Public Access $20,000 Project is complete and has been moved into production.
Improvements
Dept. of Public Missing Person's Re- $5,000 Planning completed.
Safety ports On-line
State Auditor's State audit reports on- Completed
office line
State Auditor's State audit reports on- $3,850 Project completed and in production.
office line
Department of Online Teacher Li- $445,059 https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=default
Education cense Renewal
Dept. of Public National Sex Offender Discre- www.nsopr.gov
Safety Public Registry tionary
Fund
ICN Interactive State Phone $59,768 http://www.icn.state.ia.us/rdirectory/index.html
Directory
Campaign Ethics  Personal Financial Dis- $15,000 Planning completed.
closure
Judicial Branch Supreme Court Com- $38,875 Planning completed.
missions
lowa State Univ. E-Government Re- $114,068 http://das.ite.iowa.gov/governance/IAC/documents/index.html

search Project



http://das.ite.iowa.gov/governance/IAC/documents/index.html
http://www.icn.state.ia.us/rdirectory/index.html
http://www.nsopr.gov/
https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=default
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Project Name

Campaign Ethics

Campaign Ethics

Dept of Manage-
ment

Dept of Manage-
ment

Inspections and
Appeals

Dept. Natural
Resources

Dept. of Public
Safety

Dept of Com-
merce Alcoholic
Beverages

Dept of Manage-
ment

Campaign Ethics

Dept of Natural
Resources
Dept of Agricul-
ture

Requesting
Department

Lobbyist/Client Track-
ing System

Personal Financial Dis-
closure

Electronic Local Bud-
get Submission

Electronic Local Bud-
get Submission

Food Inspections On-
line

Dgtl Camera/Prof Pho-
to Svces for Campsite
Photos

Missing Person's Re-
ports On-line
Licensing and
Beer/Wine Taxation
Web Access

Purchasing Results '07

Miscellaneous Contri-
bution Tracking

Wastewater Discharge
Permit System

Soil Conservation
Grant application -

Amount

$18,500

$15,000
$12,000

$35,000

$178,333

$15,000

$40,000

$108,000

$50,688

$7,000
$104,553

$15,000

$10,000
$140,000
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Current Project Status

Further IOWAccess funding denied, project terminated.

Further IOWAccess funding denied, project terminated.
Planning completed.

In Production https://www.iowaonline.state.ia.us/dombudget/ - however users can not get
beyond the initial screen without a user ID and appropriate data.

Application now in Production. Can be accessed at: http://foodandlodgingreports.iowa.gov/

Completed photography. Web site and reservation service is expected to go into
Production in early Jan' 06

Application in Production. Awaiting DPS to announce new site. http://www.iowaonline.s-
tate.ia.us/mpic/

Licensing - In Production 12/19. http://www.iowaabd.com/alcohol/licensing/elicensing.jsp

In Production 1/10. http://purchasingresults.iowa.gov/

Moved to Production 3/8. Project complete and in the process of closing out. There is no
separate URL for this function. It is a part of the reporting functionality.

Planning completed.

Planning completed.




IOWAccess

Online Services
www.iowa.gov

Project Name

Dept of Natural
Resources

Department of
Revenue

Inspections and
Appeals

lowa State Univ.

Dept. of Public
Safety

lowa State Univ.

Dept of Natural
Resources

Dept. Human
Services

Dept of Com-
merce Alcoholic
Beverages

lowa Civil Rights
Commission

Requesting
Department

Performance Manage-
ment Application

Electronic Tax Admin-
istration

Food Inspections Map-
ping

28E Project

Enterprise E-Mail Sub-
scription Service

28E Project

ATV, Boat and Snow-
mobile Licensing

Child Development
Home Registration Re-
newals

Licensing and
Beer/Wine Taxation
Web Access

Web Access - Stage 1

Amount

$17,000

$414,000

$10,500

$120,660
$53,000

$163,715

$120,660
$53,000

$25,000

$199,124

$108,000

$75,000
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Current Project Status

Decided not to proceed

Complete

Completed Planning. Received funding for Implementation. Phase completed.

Have completed transfer to Sec State for production rollout and ongoing maintenance.
Project will be moved to Completed status.

In production. https://dpsemailnotify.iowa.gov/

Application has been placed in Production by the Sec State's office. The search function is
at http://www.sos.state.ia.us/28E/Controller.aspx?cmd=Search

Project has been cancelled in lieu of larger effort. No funds were expended and the
monies are being returned to the available pool. Will be moved to Completed
Projects.

Customer is going to implement this functionality as part of their larger Childcare project. Re-
maining funding is being returned to the available pool. Will be moved to Completed
Projects.

Beer/Wine - Customer has put project on hold. Allocated funding has been fully expended to
implement Licensing functionality so project will be moved to Completed section

Completed. Stage 2 Implementation funding approved by Council.
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Project Name Requesting Amount Current Project Status
Department

Dept. of Public Aboveground Storage $77,000 App placed into Production 10/26 (http://agstfm.iowa.gov/). Moved to Completed Projects.
Safety - Fire Tank Licensing
Marshal
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lowa Interactive Project Status Report for March, 2007

Project Name Requesting Department Phase Target Status
Dates
Websites
Google template DAS Dept. of Administrative Services 03/07 template is complete; site will be indexed
upon launch
Dept. of Administrative Ser- Dept. of Administrative Services 03/07 partner review, content updates still arriv-
vices Website ing; Google, accessibility testing needed
after launch
Dept. of Administrative Ser- Dept. of Administrative Services 03/07 after launch, training next week
vices-SAE Website
Social& Charitable Gambling Dept. of Inspections & Appeals template was purchased; asked Il to retro
template fit the template to allow to work; not some-
thing we can do
Employers Disability Re- Employers Disability Resource Network out for focus group review 3/16
source Network template
Diversity Website Human Rights design picked, need content; should we be
working with them? If so, what would host-
ing fees be?
lowa Board of Medical Ex- lowa Board of Medical Examiners will launch along with license application
aminers
African Americans lowa Council on the Status of African 04/07 Design picked
Americans
Building Construction lowa Dept. of Economic Development design picked, waiting on content
Google template IPERs lowa Public Employee Retirement Sys- waiting on Partner
tem
lowa Workforce Develop- lowa Workforce Development Icon work - ongoing as it comes in
ment App
Google template Utilities Utilities waiting on Partner
Auditors lowa State Association of County Audi- Design picked
tors
Applications
Administrative Rules Termi-  Gov's Office and Legislature Plan minimal information collected. Beginning
nal — LINC Webservice to collect data for functional requirements
lowa Board of Medical Ex- lowa Board of Medical Examiners Dev 07/07

aminers Phase |--admin
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Project Name

lowa Board of Medical Ex-
aminers Phase ll--public side

Professional Licensing Divi-
sion — Interior Design Admin
Professional Licensing Divi-
sion - Mailing Lists
Professional Licensing Divi-
sion-Appraisers

State Homepage

lowa Parks Phase IV Shel-
ters

AMBER Alerts

Driving License Renewals -
new Interactive, Batch,
HAVA

Road Conditions

Museum Store

ICN Notes

Public Employee Relations
Board Contracts Phase |
Public Employee Relations
Board Contracts Phase Il
Public Employee Relations
Board Decisions Phase |
Public Employee Relations
Board Decisions Phase Il
Criminal Juvenile Justice
Planning-enhancements

lowa Board of Professional
Licensure

Requesting Department

lowa Board of Medical Examiners

Professional Licensing Division
Professional Licensing Division
Professional Licensing Division

Dept. of Administrative Services/Informa-
tion Technology Enterprise
Dept. of Natural Resources

Dept. of Public Safety-lowa State Patrol
Dept. Of Transportation

Dept. Public Safety
Historical Society

ICN
Public Employee Relations Board

Public Employee Relations Board
Public Employee Relations Board
Public Employee Relations Board

Criminal Juvenile Justice Planning

lowa Board of Professional Licensure
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Phase

Plan

Dev
Dev
Plan

Plan
Dev

Dev
Dev

Dev
Dev

Dev
Dev

Plan
Dev
Plan
Dev

Live (re-
newals only)

Target
Dates

05/07

04/07

03/07

04/07

06/07

06/07

Status

beginning to collect data for functional re-
quirements

partner testing now; waiting for sign off

needs internal resource

waiting on DOT schedule

John Magennis (ITE) submitted list of items
for completion; working with partner
waiting for SLA and installation

live

Moving to Google; meet with partner week
of 03/26

Issues with test deployment. We are cur-
rently de-bugging to allow final partner test-
ing

moving existing data from main frame to
database backend on 03/24
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Department of Human Services (DHS) Food Assistance Web Intake

Training of Pilot Field Staff, Income Maintenance Call Center Staff, and SPIRS completed.
Pilot started on 3/19.

Continuing additional changes prior to State-wide Rollout currently slated for May 1.
Surveys for Pilot created.

Training Plan for State-wide Rollout in process.

Judicial Branch (JB) Court Commissions Project

The remaining module to be implemented is the Interest on Lawyer Trust Account (IOLTA) interest reporting module. Due
to staff and developer tasks associated with the 2007 lawyer reporting season, final testing and implementation of the
IOLTA module has been delayed. Final testing of the production edition of the IOLTA module now is expected to begin with
a limited set of banks during early April, with full implementation expected in May.

Alcoholic Beverages Division (ABD) E-Licensing Standardization and Enhancement

The Division received Technology Governance Board (TGB) approval to let a request for proposals (RFP) on January 10". The
Division released a RFP on February 21 to select a service provider. Bids for the E-Licensing Enhancements RFP are due
Friday, March 21+,

Alcoholic Beverages Division (ABD) Regulation

Successful of the On-Line Regulation project depends on completion of the E-Licensing Enhancements outlined above. In order
to move the project forward in a timely manner, the Division has begun parallel work on the RFP that will be issued upon
completion of E-Licensing Enhancements.

Alcoholic Beverages Division (ABD) On-Line Order Entry/Liquor Inventory Management

After obtaining TGB approval for a RFP to secure planning services, the Division was contacted by a consulting firm on contract
with the Department of Administrative Services, proposing to offer planning services identical to those requested in the RFP.
The Division is currently weighing the benefits of utilizing a vendor with a current relationship with the state vs. the multiple
proposals likely to result from the RFP process.
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